SmartShelf

1. Project management setup

- 1.1 Plan tasks, priorities, and milestones
- 1.2 Decide structure, tech stack, and database
- 1.3 Set up repo, folders, environment, and database
- 1.4 Check setup and database connection
- 1.5 Review setup and note improvements

2. Project Backlog

- 2.1 User Authentication
- 2.1 Book search and API
- 2.3 E -book read
- 2.4 Text To Speech
- 2.5 Reading goal
- 2.6 Book Recommendations
- 2.7 Admin Module
- 2.8 Testing and deployment

3. Sprint 1 User Authentication

- 3.1 Sprint Planning
  - 3.1.1 Create sprint backlog (login, registration, Google Auth)
- 3.2 Analysis & Design
  - 3.2.1 Design login & registration UI
  - 3.2.2 Define database schema for users
- 3.3 Development
  - 3.3.1 Implement user registration & login...
  - 3.3.2 Integrate Google Authentication and email verification
  - 3.3.1 Implement password hashing
- 3.4 Testing
  - 3.4.1 Unit test login & registration also google authentication flow...
- 3.5 Review & Retrospective
  - 3.5.1 Sprint Review
  - 3.5.1 Sprint Retrospective

4. Sprint 2 Book Search

- 4.1 Sprint Planning
  - 4.1.1 Create sprint backlog (search functionality, book details page)
- 4.2 Analysis & Design
  - 4.2.1 Design Search UI
  - 4.2.2 Plan API integration (Google Books, OpenLibrary, Project gutenberg)
- 4.3 Development
  - 4.3.1 Implement user registration & login...
  - 4.3.2 Implement search by title, author, genre
  - 4.3.3 Display book details(title, author)
- 4.4 Testing
  - 4.4.1 Test search functionality and validate API responses
- 4.5 Review & Retrospective
  - 4.5.1 Sprint Review
  - 4.5.1 Sprint Retrospective

5. Sprint 3 E-book Reader

- 5.1 Sprint Planning
  - 5.1.1 Create sprint backlog
- 5.2 Analysis & Design
  - 5.2.1 Design e-book UI
  - 5.2.2 Define navigation & progress structure
- 5.3 Development
  - 5.3.1 Intergrate Epub reader
  - 5.3.2 Implement save progress
- 5.4 Testing
  - 5.4.1 Test EPUB functionality and navigation
- 5.5 Review & Retrospective
  - 5.5.1 Sprint Review
  - 5.5.1 Sprint Retrospective

6. Sprint 4 Text To Speech

- 6.1 Sprint Planning
  - 6.1.1 Create sprint backlog (TTS selection & controls)
- 6.2 Analysis & Design
  - 6.2.1 Design TTS selection
  - 6.2.2 TTS API research
- 6.3 Development
  - 6.3.1 Integrate TTS API
  - 6.3.2 Implement audio controls
- 6.4 Testing
  - 6.4.1 Test TTS functionality for sentence/paragraph
- 6.5 Review & Retrospective
  - 6.5.1 Sprint Review
  - 6.5.1 Sprint Retrospective

7. Sprint 5 Reading Goals...

- 7.1 Sprint Planning
  - 7.1.1 Create sprint backlog (goal setting, tracking)
- 7.2 Analysis & Design
  - 7.2.1Design goal-setting UI
  - 7.2.2 Update progress automatically when user reads
- 7.3 Development
  - 7.3.1 Implement setting personal reading goals...
  - 7.3.2 Implement progress automatically as they read
- 7.4 Testing
  - 7.4.1 Test goal-setting functionality...
- 7.5 Review & Retrospective
  - 7.5.1 Sprint Review
  - 7.5.1 Sprint Retrospective

8. Sprint 6 Book Recommendations...

- 8.1 Sprint Planning
  - 8.1.1 Create sprint backlog (recommendation algorithm for one genre, multiple authors)
- 8.2 Analysis & Design
  - 8.2.1Design UI algorithm for recommendations...
  - 8.2.2 Include books from different authors in the genre
- 8.3 Development
  - 8.3.1 Implement recommendation engine...
  - 8.3.2 Implement progress automatically as they read
- 8.4 Testing
  - 8.4.1 Check recommendations match genre and include multiple authors...
- 8.5 Review & Retrospective
  - 8.5.1 Sprint Review
  - 8.5.1 Sprint Retrospective

9.Sprint 7 Admin Module

- 9.1 Sprint Planning
  - 9.1.1 Create sprint backlog (admin functions)
- 9.2 Analysis & Design
  - 9.2.1 Design admin dashboard UI
  - 9.2.2 Plan how admin will manage books and users
- 9.3 Development
  - 9.3.1 Implement add/update/ delete book...
  - 9.3.2 Implement User management
- 9.4 Testing
  - 9.4.1 Test all admin functionalities...
- 9.5 Review & Retrospective
  - 9.5.1 Sprint Review
  - 9.5.1 Sprint Retrospective

10. Testing & Deployment

- 10.1 Plan final testing and deployment tasks
- 10.2 Decide testing strategy and deployment steps
- 10.3 Fix bugs and prepare deployment
- 10.4 Perform unit, integration, and system testing
- 10.5 Verify web and mobile apps work on server
- 10.6 Review overall functionality and ensure successful deployment